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A.

SECTION 01010

SUMMARY OF WORK

GENERAL

Project Description: The Project consists of INTERIM HOUSING for STANLEY G.
OSWALT ACADEMY, in the Rowland Unified School District. The project is located at
19501 Shadow Oak Drive, Walnut, CA 91789. The project is described in the Contract
Documents prepared by Z+P Architects, dated June 12, 2019

Description of Interim Housing: The Work consists of site preparation, grading and paving
for the installation of 6 portable modular buildings. Installation of Electrical utilities and low
Voltage systems on the portable buildings, consisting of 12 classrooms, and all
miscellaneous work indicated in the plans & specifications as required to complete the
project. The school will be operational during the period of construction.

Not used
Not used
Base Bid: The Project consists of one Base Bid.

1. Description of Base Bid:
a. Base Bid: This includes all work described in the project plans and specifications
(complete).

Basis of Award: The method to determine the lowest bid will be the lowest total of the
base bid.

Tentative Project Schedule: The project tentative project schedule is subject to change at
the sole discretion of the Owner, and is as follows:

1.  School Board Award of Construction Contract:
2.  Processing and submittal of bonds, agreements, etc.
(including OPSC review of low bid package as needed)
3. Notice to Proceed issued by the District (See section “H” below):
4.  Start of the on-site formal construction schedule
5.  Completion of Construction: 02-28-2020

. Phase 0 (Prior to formal start of construction): This is an advance phase of work that will

occur prior to the construction contract calendar. This phase of work includes
administrative items only. No physical on-site construction activities or mobilization will be
permitted. This phase of work includes field verification and measuring. The time shall be
used for field measuring, submittal of shop drawings, samples, requests for information
(RFIs), etc., to facilitate smooth operations in subsequent construction phases. The time
will be used to help procure construction materials, particularly those with long lead times
(21 consecutive calendar days).
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I. Work Beyond the Project Schedule: If the project is not completed within the contract
schedule, the District may terminate the Contract. At District’s sole discretion as an
alternative, they may allow (or require) the Contractor to continue working toward
completion of the project while assessing liquidated damages. It is possible that the
District could take beneficial occupancy of all, or part of the facility prior to Substantial
Completion.

1. Hours of Work: Some work may be required to take place after school hours and on
weekends. Work on all days is governed by City ordinances. Work on school days
may begin no earlier than 6:30 a.m., and will conclude by 4:30 pm the same day.

2. No utility outages at any site (such as water, power or fire alarm system), may take
place during school days. On weekends where utility interruptions are planned, the
school and Construction Manager must be given three days prior written notification
describing the work taking place, which utilities will be interrupted and the duration of
the interruption.

J. Owner’s Use of Site and Premises: Owner reserves the right to occupy and to place and
install equipment in completed areas of buildings and site, prior to Substantial Completion,
provided that such occupancy does not interfere with completion of the Work. Such
placing of equipment and partial occupancy shall not constitute acceptance of the total
Work.

1. A Certificate will be executed for each specific portion of the Work to be used by
Owner (“beneficial occupancy”) prior to obtaining Certificate of Occupancy from
authorities having jurisdiction.

2. Prior to use of portions of the Work by Owner, mechanical and electrical systems
shall be fully operational. Required inspections and tests shall have been
successfully completed. Unless otherwise agreed, Owner will provide operation and
maintenance of mechanical and electrical systems in portions of the building used by
Owner.

K. Contractor's Use of Site and Premises: Limit the use of the premises to construction
activities, allow for Owner access.

1. Keep driveways and entrances clear at all times. Do not use these areas for parking
or storage of materials. Schedule deliveries to minimize requirements for storage of
materials.

2.  Keep all tools and building materials in places where they will not be accessible to
unauthorized individuals or to vandals so as to not present a safety or security
problem at the campus.

3. Remove all debris, excess materials and demolished items from the site promptly so
as not to cause safety or security problems.

L. Owner-Furnished Products: Owner will furnish, for installation by Contractor, products
which are identified on the Drawings and in the Specifications as “OFCI (Owner-
Furnished/Contractor-Installed)”, “installed by General Contractor,” or similar terminology.
See Drawings for identification of such products, which include, but are not necessarily

limited to standard toilet accessories, paper towel holders, etc.
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1. Relationship to Work Under the Contract: Work under the Contract shall include all
provisions necessary to fully incorporate such products into the Work, including as
necessary fasteners, blocking, backing, supports, piping, conduit, conductors and
other such provisions from point of service to point of connection and field finishing
as shown on Drawings and specified herein.

M. Work Under Separate Contracts: The Work includes coordination of work being
performed by others under separate contracts with Owner. Owner will award separate
design and construction contracts concurrent with and after this Contract as determined by
the Owner for work listed below and for other work as Owner may determine. Such work
under separate contracts may be indicated on the Drawings and in the Specifications as

“Not in Contract”, “NIC”, “Future” or “Under Separate Contract”, include but may not be
limited to the following:

1. Relocation of Interim Housing Facilities or moving of furniture for construction phase.

Relationship to Work Under the Contract: Work under the Contract shall include all
provisions necessary to make such concurrent work under separate contracts
complete in every respect and fully functional including field finishing. Provided
necessary blocking, backing, supports, piping, conduit, wiremold and other such
provisions from point of service to point of connection, as shown on Drawings and
specified herein. The Prime contractor will allow a reasonable and mutually agreed
upon amount of time within the project contract schedule for installation of these
items under separate contract. The work schedule will be shown on the project
critical path schedule.

N. Documents for Work Under Separate Contracts: Owner will make available, in a timely
manner, drawings and specifications (if not included herein) of work under separate
contracts for coordination and further description of that work. If available, such
information will include drawings, specifications, product data, lists and construction
schedules for such work. Information concerning work under separate contracts of directly
by Owner will be provided for convenience only and shall not be considered Contract
Documents. Such drawings and other data required for the coordination of the work of
separate contracts with the Work of the Contract may be included with the Contract
Documents. If so, they will be for convenience only and shall not be considered Contract
Documents provided by Architect or Architect’s consultants.

O. Contractors Staging and Storage Area: The District will designate construction staging.
This area is intended to accommodate material storage, staging and preparation activities.
It should also accommodate the contractor's construction trailer and other temporary
facilities. Finally, it should contain parking areas for construction and employee vehicles
as designated by the District.

The area must be completely fenced and secured with lockage access gates. Ingress and
egress to the staging area shall be regulated for the safety of the students and site
occupants. Contractors will not drive above the speed of five miles per hour on school
grounds. If the site is occupied by students and staff (site is scheduled to have occupants
moved to another location) in and out access may be limited to before and after school,
and/or to periods when students are inside classroom spaces at the District’'s sole
discretion. If the staging area provided is not adequate for site based activities, the
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contractor will make arrangements for additional off-site storage, staging and parking
areas as part of the bid pricing.

At the completion of construction, the Contractor will demobilize and remove all fencing,
temporary access drives and other temporary facilities.

The bid scope shall include full restoration of this area to its pre-construction condition,
including turf repair with sod, plant replacement if needed and irrigation system repairs or
replacement. Damaged A.C. paving shall be repaired to match existing paving thickness
and base. Re-stripe and slurry contractor’s storage and work area.

P. DVBE Requirements: In accordance with Education Code Section 17076.11, the Rowland
Unified School District has a participation goal for Disabled Veteran Business Enterprises
of a least three percent per year of the overall dollar amount expended each year by the
District since the District uses funds allocated to the District by the State Allocation Board
pursuant to the Leroy F. Greene School Facilities Act of 1988 for the construction or
modernization of schools within the District. Bidders much conform as prescribed in the
Information for Bidders and Contract documents to the requirements related to meeting
this participation goal.

Q. Security: The Contractor will be completely responsible for safety and security at the
project site. The Contractor will provide complete temporary perimeter security fencing
(the existing fencing is acceptable) around the project work area throughout the entire
project. Refer to Section 01500, Construction Facilities and Temporary Controls, for more
information.

R. Where small, miscellaneous work is described and no specification section is included,
refer to Section 01120, Alteration Procedures, and notes on drawings and details for basic
specification information. Otherwise match existing adjacent surface to remain (in
material, texture, color and sheen) as approved by Architect.

S. The work also includes all demolition of items described to be removed in the drawings
and specifications or needed to install new improvements, even if not indicated. The
Contractor shall completely remove items including connections, piping, electrical
switches, conduits and wire, mechanical ductwork and other accessories as well as all
supports, blocking, furring or other such items associated with being removed. Unless
noted otherwise upon the removal of demolished items, the Contractor shall restore all
surfaces, elements, walls, floors, ceilings and roofs which are left unfinished or with holed
marks, gaps, etc. to match existing adjacent surfaces and including finished coatings,
flashing, etc. as applicable. Any items to be demolished that are reusable or which have a
salvage value shall be offered to the Owner to keep for warehousing and use on other
projects. Any such items that the Owner declines to accept/retain will be removed from
the site by the Contractor immediately.

END OF SECTION
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SECTION 01018

OWNER-FURNISHED ITEMS

PART 1 - GENERAL
1.01 DESCRIPTION:

This section includes general requirements for Owner-furnished, Contractor-installed materials
and equipment, referred to collectively as OFCI items. It also includes description of
responsibilities regarding Owner-furnished, Owner-installed items, referred to as OFOI items.

1.02 DEFINITIONS:
A.  OFCI: Owner furnished, Contractor installed.
B. OFOI: Owner furnished, Owner installed.
1.03 SUBMITTALS:

Obtain all necessary information from Owner as to manufacturer, model, and type of each item
to be incorporated in the project. Submit, or obtain from Owner as applicable, shop drawings
showing dimensioned rough-in diagrams for each Owner furnished item requiring utility
connection, dimensional locations of backing plates required in walls and partitions and details
of connections to supports of all items.

1.04 CONDITIONS:

In each case, the Contractor is responsible for correct and properly located installation of the
OFCl items in accordance with the various manufacturers’ specifications and instructions.

A. Conflicts: If a conflict occurs between requirements for OFCI items and actual field
conditions, Contractor shall not install the affected items until the conflict is resolved. No
extra payment will be made to the Contractor for correction of improper installation of
OFCI items when reasonably adequate data and instructions for installation were
furnished by the Owner or various OFCI item manufacturers.

B. Installation: Install OFCI items complete in every detail with each item accurately and
correctly placed, connected, adjusted and tested.

C. Delivery: OFCI items will be delivered to site. Contractor shall receive and unload the
OFCI items, verify that the items have not been damaged in transit, place in covered
storage or enclosed building and be responsible therefore after delivery. OFCI items
that are damaged, abused, lost or stolen while in Contractor’s custody and control, or
damaged or defaced during installation shall be repaired, replaced or otherwise made
good to the Owner’s satisfaction at the Contractor’s expense.

D. Inspection of New Owner furnished Items: Within 10 working days after delivery of the
items, Contractor shall open and uncrate the items for inspection. The Owner’s



INTERIM HOUSING for Owner Furnished Items
STANLEY G. OSWALT ACADEMY 01018 -2

representative and Contractor shall inspect each item and maintain a written record of all
damage, missing parts and other defects disclosed, all of which will be made good by
the Owner. After the inspection, Contractor shall be fully responsible for the equipment
and items as specified above.

E. Protection of Existing Owner furnished items: refer to Section 01120.

F. Additional Information: Contractor may request and receive from the Owner all
necessary additional information, specifications, templates and similar items from any of
the manufacturers of the OFCI items. The Contractor may request a manufacturer’s
representative to supervise installation of any OFCI item, but at no additional cost to
Owner.

G. OFOI Items: The Owner will provide and install or have installed by others, certain
items, which may or may not be indicated in detail on the drawings. Contractor shall
allow the Owner access to spaces and facilities as required to perform the work. Refer
to the General Conditions and Supplementary Conditions for provisions for work under
separate contracts.

PART 2 - PRODUCTS
2.01 OFCI EQUIPMENT:
A. List: The list of OFCI items is shown in Section 01010.

B. Installation Materials: Contractor shall provide attachments, fittings, fasteners,
connectors and other ancillary material required for installation which is not usually
furnished by the OFCI manufacturers, types as approved.

2.02 OFOIITEMS:

The Owner will provide and install or have installed by others, certain items including movable
furniture and other items which may or may not be indicated in detail on the drawings.
Contractor shall allow the Owner access to spaces and facilities as required to perform the
work. Refer to the General Conditions for provisions for work under separate contracts.

2.03 OFOI, CONTRACTOR ROUGHIN AND CONNECT:

The Owner will provide and install, or have the following items and systems installed by others.
Contractor shall allow the Owner access to spaces and facilities as required to perform the
work. Refer to the General Conditions and Supplementary Conditions for provisions for work
under separate contracts. Contractor shall rough in utilities as noted below, together with all
other utilities required for each component. Contractor shall provide blocking, supports,
anchors, fire-stopping, sealants, painting and such other ancillary items and work as required for
complete and operable installation.

A. IDF.
B. Over head projectors.
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PART 3 - EXECUTION
3.01  INSTALLATION:

Conform to each OFCI item manufacturer’s specifications, templates and information including
the necessary assembling of components of sub-assemblies.

3.02 TESTS:
Contractor shall operate and test each operable OFCI item when installed and connected. If
malfunctions occur through no fault of the Contractor, the Owner will make the defect good:;

otherwise, the Contractor shall effect all necessary corrections so the OFCI item operates
properly and as intended, at the Contractor’s expense.

END OF SECTION
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SECTION 01030

ALTERNATES

PART 1 - GENERAL

1.01

DESCRIPTION:

This section summarizes the alternate bids to be submitted to Owner. Alternate bids shall state
the NET AMOUNT to be added to or deducted from the base bid price or the contract sum, as
applicable.

A

1.02

Acceptance or Rejection: Acceptance or rejection of each alternate bid is at the
discretion of the Owner. Any, none or all of the alternate bids may be accepted or
rejected in any sequence by the owner.

Costs: Include under each alternate bid the net amount of all changes in costs, whether
additive or deductive, resulting to the work of all section affected by alternate bids.

Extent of Alternate Bids: Bidders shall determine the full extent of work affected by each
alternate bid and shall make full and proper allowance for such extent in the preparation
of bids.

DESCRIPTION OF ALTERNATE BIDS:

Following are the minimum requirements and shall govern except as exceeded by requirements
of drawings, other sections and codes. The workmanship and materials not modified under
each alternate bid shall conform to the drawings and applicable sections of the specifications.

A

Alternate No. 1: TBD.

PART 2 — PRODUCTS Not applicable to this Section.

PART 3 — EXECUTION Not applicable to this Section.

END OF SECTION
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SECTION 01048

CONTRACTOR’S REQUESTS FOR INFORMATION

PART 1 - GENERAL

1.01

DESCRIPTION:

All other sections of Division 1 apply to this Section. This Section covers the general
requirements for Contractor's Requests for Information and pertains to all portions of the
contract documents.

A

1.02

1.03

Related work specified elsewhere:

1. Project meetings
2. Submittals
3. Substitutions

DEFINITION:

Request for Information: A document submitted by the Contractor requesting
clarification of a portion of the contract documents, hereinafter referred to as RFI.

CONTRACTOR’S REQUESTS FOR INFORMATION:

When the Contractor is unable to determine from the contract documents, the exact
material, process or system to be installed, the Architect shall be requested to make a
clarification of the indeterminate item. Wherever possible, such clarification shall be
requested at the next appropriate project meeting, with the response entered into the
meeting minutes. When clarification at the meeting is not possible, either because of the
urgency of the need or the complexity of the item, Contractor shall prepare and submit
an RFI to the Architect.

Contractor shall endeavor to keep the number of RFI's to a minimum. In the event that
the process becomes unwieldly in the opinion of the Architect because of the number
and frequency of RFI’s submitted, the Architect may require the Contractor to abandon
the process and submit all requests as either submittals, substitutions or requests for
change.

RFI's shall be submitted on a form provided by or approved by the Architect. Forms
shall be completely filled in and if prepared by hand, shall be fully legible after copying
by xerographic process. Each page of attachments to RFI’s shall bear the RFI number
in the top right corner.

RFI's from subcontractors or material suppliers shall be submitted through, reviewed by,
and signed by the Contractor prior to submittal to the Architect.
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K.

Contractor shall carefully study the contract documents to assure that the requested
information is not available therein. RFI's which request information available in the
contract documents will not be answered by the Architect.

In all cases where RFI's are issued to request clarification of coordination issues for
example, pipe and duct routing, clearances, specific locations of work shown
diagrammatically and similar items, the Contractor shall fully lay out a suggested solution
using drawings or sketches drawn to scale, and submit same with the RFIl. RFI’s which
fail to include a suggested solution will not be answered.

RFI’s shall not be used for the following purposes:

To request approval of submittals.

To request approval of substitutions.

To request changes which entail additional cost or credit.

To request different methods of performing work than those drawn and specified.

PO~

In the event the Contractor believes that a clarification by the Architect result in
additional cost, Contractor shall not proceed with the work indicated by the RFI until a
change order is prepared and approved. Answered RFI’s shall not be construed as
approval to perform extra work.

Unanswered RFI’s will be returned with a stamp or notification: Not Reviewed.
Contractor shall prepare and maintain a log of RFI's and at any time requested by the
Architect, Contractor shall furnish copies of the log showing all outstanding RFI’s.

Contractor shall note all unanswered RFI’s in the log.

Contractor shall allow for 7 days review and response time for RFI’s.

PART 2 — PRODUCTS — Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01050

FIELD ENGINEERING

PART 1 - GENERAL
1.01 DESCRIPTION:
Division 1 applies to this Section. Provide field engineering, complete.

A.  Work specified in this Section: Layout of the work.

B. Related work specified elsewhere: Record drawings.
1.02 LAYOUT OF THE WORK:
Contractor shall lay out the work from the drawings, the benchmarks and establish all additional
benchmarks, monuments, lines and levels necessary for the construction covered by the
contract.
1.03 UTILITIES SURVEY:
Contractor shall verify and confirm the exact locations of utility services where connections or
extensions are required. Where trenches or excavations are required to determine locations,
repair surface to match existing undisturbed condition.

PART 2 — PRODUCTS — Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01060

REGULATORY REQUIREMENTS

PART 1 - GENERAL
1.01 DESCRIPTION:

This Section covers the general requirements for regulatory requirements pertaining to the work
and is supplementary to all other regulatory requirements mentioned or referenced elsewhere in
the contract documents.

1.02 REQUIREMENTS OF REGULATORY AGENCIES:

All pertaining statutes, ordinances, laws, rules, codes, regulations, standards and the lawful
orders of all public authorities having jurisdiction of the work are hereby incorporated into these
contract documents the same as if repeated in full herein and such are intended where any
reference is made in either the singular or plural to code or building code unless otherwise
specified including, without limitation, those in the list below. Contractor shall make available at
the site such copies of the listed documents applicable to the work as the Architect or Owner
may request including mentioned portions of the 2016 California Building Code.

A. The list of applicable codes is shown on the drawings.

B. Also comply with other statues, ordinances, laws, regulations, rules, orders and codes
specified in other Sections of the Specifications or bearing on the Work.

PART 2 — PRODUCTS - Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01091

SOURCES FOR REFERENCED MATERIAL

PART 1 - GENERAL

1.01

DESCRIPTION:

All other sections of Division 1 apply to this Section. This Section covers the general
information for obtaining referenced information, including standards, specifications, catalogs
and other printed and electronic material pertaining to the work.

1.02

A

1.03

REFERENCE AND STANDARD SPECIFICATIONS:

Specifying by reference to a reference and standard specification document or to
another portion of the contract documents shall be the same as if the referenced
document or portion of the contract documents referred to were exactly repeated at the
place where such reference is made. In case of a conflict between the requirements of
regulatory agencies and the referenced reference and standard specification documents,
Contractor shall conform to the most restrictive requirement if such conformance is legal.

Reference or standard specification documents shall be the current issues in effect on
the date bids are received, unless otherwise specified or unless codes or statutes make
reference to earlier editions. Contractor shall make available at the site such copies of
reference or standard specification documents as Architect or Owner may request.

WEB SITES:

Because of the frequency of changes, web addresses are not given in the specifications.
Contractor may contact specified manufacturers and trade associations by accessing
4specs.com (http://www.4specs.com/) and following the instructions for reaching the appropriate
web site.

PART 2 — PRODUCTS — Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01092

SPECIFICATION ABBREVIATIONS
PART 1 - GENERAL
1.01 DESCRIPTION:
This Section covers abbreviations for documents mentioned or referenced elsewhere in the
contract documents, and language abbreviations used in the text of the Specifications.
Abbreviations in drawings and specifications shall be interpreted according to recognized and
well-known technical, industry or trade meanings.

1.02 ORGANIZATION NAME ABBREVIATIONS:

These abbreviations include but are not limited to the following:

AA The Aluminum Association, Inc.

AABC Associated Air Balance Council

AAIEE American Institute of Electrical and Electronics Engineers
AAMA American Architectural Manufacturers Association
AASHTO American Association of State Highway and Traffic Officials
ACI American Concrete Institute

ADA Americans with Disabilities Act

ADAAG Americans with Disabilities Act Accessibility Guidelines
AGA American Gas Association

AGC Associated General Contractors

AHA American Hardwood Association

Al Asphalt Institute

AlA American Institute of Architects

AIMA Acoustical and Insulating Materials Association

AISC American Institute of Steel Construction, Inc.

AlISI American Iron and Steel Institute

AMCA Air Moving and Conditioning Association, Inc.

ANSI American National Standards Institute

APA APA — The Engineered Wood Association

ARI Air Conditioning and Refrigeration Institute

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers
ASME American Society of Mechanical Engineers

ASSE American Society of Sanitary Engineers

ASTM ASTM International (formerly American Society for Testing and Materials)
ATBCB Architectural & Transportation Barriers Compliance Board
AWS American Welding Society

AWWA American Water Works Association

BHMA Builders Hardware Manufacturers Association

CBM Certified Ballast Manufacturers

CCR California Code of Regulations

CFPA Certified Forest Products Council

CFR Code of Federal Regulations

CLFMI Chain Link Fence Manufacturers Institute
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CISPI
CRA
CRI
CRSI
CS
CSFM
CSlI
CTI
CTIOA

DHI
DOD
DSA

EIA
EPA
ETL

Fed Spec
FIA

FM

FS

FSC

GA
GANA

HMMA
HPVA

IAMPO
ICBO
IEEE
IES
IGMA
IPCEA
ISAT
ISO

MFMA
MIA
MLMA
MLSFA

NAAMM
NBFU
NBS
NEC
NEMA
NFC
NFPA
NIOSH

Cast-lron Soil Pipe Institute

California Redwood Association

Carpet and Rug Institute

Concrete Reinforcing Steel Institute

Commercial Standard, US Department of Commerce
California State Fire Marshal

Construction Specifications Institute

Cooling Tower Institute

Ceramic Tile Institute of America

Door and Hardware Institute
Department of Defense
Division of the State Architect, Office of Regulation Services

Electronic Industries Association
United States Environmental Protection Agency
Electrical Testing Laboratories

Federal Specification or Standard
Factory Insurance Association
Factory Mutual

Federal Specifications

Forest Stewardship Council

Gypsum Association
Glass Association of North America

Hollow Metal Manufacturers Association
Hardwood Plywood & Veneer Association

International Association of Plumbing and Mechanical Officials
International Conference of Building Officials

Institute of Electrical and Electronic Engineers

llluminating Engineering Society

Insulating Glass Manufacturers Association

Insulated Power Cable Engineers Association

International Seismic Application Technology

International Organization for Standardization

Maple Flooring Manufacturers Association
Masonry Institute of America

Metal Lath Manufacturers Association
Metal Lath/Steel Framing Association

National Association of Architectural Metal Manufacturers
National Board of Fire Underwriters

National Bureau of Standards

National Electric Code

National Electrical Manufacturers Association

National Fire Code

National Fire Protection Association

National Institute for Occupational Safety and Health

01092 -2
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NIST National Institute of Standards and Technology

NLMA National Lumber Manufacturers Association

NPDES National Pollutant Discharge Elimination System

NRCA National Roofing Contractors Association

NSF National Sanitation Foundation

NSWMA National Sold Wastes Management Association

NUSIG National Uniform Seismic Installation Guidelines

PCA Portland Cement Association

PDI Plumbing and Drainage Institute

PEI Porcelain Enamel Institute

PS Product Standard, US Department of Commerce

RIS Redwood Inspection Service

SAE Society of Automotive Engineers

SCAQMD South Coast Air Quality Management District

SDEI Steel Deck Institute

SDI Steel Door Institute

SFM State Fire Marshal

SMACNA Sheet Metal and Air Conditioning Contractors National Association

SPR Simplified Practice Recommendations, U.S. Dept. of Commerce

SSPC Steel Structures Painting Council

SWI Steel Window Institute

TCA Tile Council of America

uBC Uniform Building Code

UBPPA Uni-Bell PVC Pipe Association

UFAS Uniform Federal Accessibility Standards

UL Underwriters’ Laboratories, Inc.

WCLIB West Coast Lumber Inspection Bureau

WDMA Window and Door Manufacturers Association (formerly National Wood
Window and Door Association)

Wi Woodwork Institute (formerly Woodwork Institute of California)

WWPA Western Wood Products Association

1.03 TEXT ABBEVIATIONS:

Text abbreviations include but are not limited to the following:

ac Alternating current

amp ampere

BTU British thermal unit

cfh Cubic feet per hour

cfm Cubic feet per minute

cm Centimeter

Co. Company

CoP Coefficient of performance
Corp. Corporation

d Penny
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db.
DB
dc
EER
F
fpm
ft
gph
gpm
HP
HVAC
Hz
Inc.
KHz
Kip
Ksf
Ksi
Kv
KVA
KW
KWH
LF
MPH
Ib
LED
MBH
MHz
mil
mm
mph
0z.
PCF
pH
psf
psi
psig
RF
rpm
SF
SY
\%
WB

Decibel

Dry bulb

Direct current

Energy efficiency ratio
Degrees Fahrenheit
Feet per minute

Foot or feet

Gallons per hour
Gallons per minute
Horsepower

Heating, ventilating and air conditioning

Hertz

Incorporated

Kilohertz

thousand pounds
Thousand pounds per square foot
Thousand pounds per square inch
Kilovolt

Kilovolt amperes
Kilowatt

Kilowatt hour

Linear foot

Miles per hour

Pound

Light emitting diode
1000 BTUs per hour
Mega hertz

Thousandth of an inch
Millimeter

Miles per hour

Ounce

Pounds per cubic foot
Acidity-alkalinity balance
Pounds per square foot
Pounds per square inch
Pounds per square inch, gage
Radio frequency
Revolutions per minute
Square foot

Square yard

Volt

Wet bulb

PART 2 — PRODUCTS — Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION

Specification Abbreviations
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SECTION 01094

DEFINITIONS

PART 1 - GENERAL

1.01

DESCRIPTION:

This Section covers definitions supplementary to those given in the Conditions of the contract.

1.02

A

DEFINITIONS:

District or Owner: The term “District” or “Owner” refers to ROWLAND UNIFIED
SCHOOL DISTRICT, 1830 South Nogales Street, Rowland Heights, California 91748, or
their authorized representative. The terms are used interchangeably.

Architect: The term “Architect’ refers to ZIEMBA + PRIETO ARCHITECTS, 601 South
Glenoaks Boulevard, Suite 400, Burbank, CA 91502, or their authorized representative.
References to Drawings: Words such as “shown”, “indicated”, “detailed”, “scheduled”,
“noted”, and words of similar meaning shall mean that reference is made to the
information on the drawings unless stated otherwise.

Actions of Architect: Such words as “directed”, “designated”, “selected”, and words of
similar meaning shall mean the direction, designation, selection, or similar action of the
Architect is intended unless stated otherwise.

Required: The word “required” and words of similar meaning shall mean “as required to
complete the Work” and “required by the Architect”, as is applicable to the context of the
place where used, unless stated otherwise.

Perform: The word “perform” shall mean that Contractor, at Contractor’s expense, shall
perform all the operations necessary to complete the Work or the mentioned portions of
the Work, including furnishing and installing materials as are indicated, specified or
required to complete such performance.

Provide: The word “provide” shall mean that Contractor, at Contractor’s expense, shall
furnish and install the Work and mentioned portion of the Work, complete in place and
ready for the intended use. These definitions apply the same to future, present and past
tenses except “provided” may mean “contingent upon” where such is the context.

Equal: Words such as “equal’, “approved equal”’, “equivalent”, and terms of similar
meaning shall be understood to be followed by the phrase “in opinion of the Architect”
unless stated otherwise.

Approval: The words “approved”, “approval”, “acceptable”, acceptance” and other words
of similar meaning shall mean that approval or acceptance of Architect, or similar
meaning, is intended unless stated otherwise.
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J.  Review: The word “review” and words of similar meaning shall mean the review and
observation of the Architect is intended unless stated otherwise.

K. Submit: The words “submit’, “submittal’, “submission”, and other terms of similar
meaning shall include the meaning of the phrase “submit to the Architect for approval”
unless otherwise stated.

L. Expense: Such phrases as “at Contractor’'s expense”, “at no extra cost to Owner”, “at no
additional contract cost”, “with no extra compensation to Contractor”, or phrases of
similar meaning shall mean that Contractor shall perform or provide the operation of

work without increase in the contract price.

M. Fees and Charges: District reimburses contractor for utility fees charged by jurisdictional
agencies. DSA fees are paid by District. Contractor is required to pay for all licenses
and similar requirements that he must have in effect in order for him to accomplish his
work.

N. Language: Specifications are written in a modified brief style consistent with clarity.
Words and phrases requiring an action or performance, such as “perform”, “provide”,
“erect”, “install”, “furnish”, “connect”, “test”, “coordinate”, and words and phrases of
similar meaning, shall be understood to be preceded by the phrase “The Contractor
shall” unless otherwise stated. Requirements indicated and specified apply to all work of
the same kind, class and type, even if the word “all” is not stated. The use of the
singular number implies the plural, if more than one of an item or unit is required;
likewise the use of the plural number implies the singular, if only one of an item or unit is

required.

O. Titling and Arrangement: Article, paragraph and subparagraph titles and other
identifications of subject matter in the specifications are intended as an aid in locating
and recognizing the various requirements in the specifications. Except where the titling
forms a part of the text, such as beginning words of a sentence or where the title
establishes the subject, the titles are subordinate to and do not define, limit or restrict the
specification text. Underlining or capitalizing of any words in the text does not signify or
mean that such words convey special or unique meanings having precedence over any
other part of the contract documents. Specification text shall govern over titling and shall
be understood to be and interpreted as a whole. The listings of various parts of work to
be included or not included under various sections of the specifications are for
convenience only and do not control the Contractor in dividing the work among the
subcontractors or establish the extent of the work to be performed or provided by any
subcontractor or trade. Contractor is solely responsible for providing the complete work
without respect to where or how the various parts of the work may be indicated or
specified. The sequence of articles, paragraphs, subparagraphs and subsubparagraphs
in the specifications text is defined by the sequence 1.01A.1.a.(1)(a).

PART 2 — PRODUCTS — Not applicable to this Section.
PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01120

ALTERATION PROCEDURES

PART 1 - GENERAL
1.01 DESCRIPTION:

The requirements of all other sections of the specifications apply to this section. This Section
covers the general requirements for special project procedures pertaining to the alteration of
existing construction and is complementary to similar requirements indicated or specified.

A.  Work In This Section: Principal items include:

1. Alterations and repairs to existing facilities as required to complete the work.
2. Relocation and reinstallation of existing construction and finish.
3. Storage and protection of existing items to be reinstalled.

1.02 DESIGN INTENT:

The intent of the drawings and specifications is to construct the school building complex in
accordance with Title 24, California Code of Regulations. If any conditions develop which are
not covered by the contract documents wherein the finished work would not comply with said
Title 24, California Code of Regulations, a construction change document detailing and
specifying the required work shall be submitted to and approved by DSA before proceeding with
the work.

1.03 SUBMITTALS:

A. Manufacturer's Data: Submit complete product data, test reports and application
instructions for floor leveling materials.

1.04 QUALITY ASSURANCE:

A. Video Documentation: Refer to Division 1. Before starting work of this section, provide
one video of existing conditions to be affected by the demolition work. Provide progress
videos as the work progresses, at intervals as approved, illustrating substrates,
connections, concealed conditions and other conditions which will benefit the Owner’s
permanent records.

1.05 JOB CONDITIONS:

A. General: Coordinate work of other sections and with the Owner to assure the correct
sequence, limits, methods and times of performance. Arrange the work to impose
minimum of hardship on operation and use of the facilities. Install protection for existing
facilities, contents and new work against dust, dirt, weather, damage and vandalism, and
maintain and relocate as work progresses.

B. Access: Confine entrance and exit operations to access routes designated by the
Owner.



INTERIM HOUSING for Alteration Procedures
STANLEY G. OSWALT ACADEMY 01120 -2

C. Existing Portable Items: Owner will remove portable equipment, furniture and supplies
from involved existing areas prior to start of work therein. Cover and protect remaining
items to remain.

D. Verification of Conditions: Perform a detailed survey of existing site and building
conditions pertaining to the work before starting work. Report to Architect discrepancies
or conflicts between the drawings and actual conditions in writing for clarification and
instructions and do not perform work where such discrepancies or conflicts occur prior to
receipt of Architect’s instructions.

E. Building Security: Secure building entrances and exists with locking or another
approved method in accordance with the Owner’s instructions.

F. Safeguarding of Owner's Property: Contractor shall assume care, custody and
responsibility for safeguarding all of the Owner’s property of every kind, whether fixed or
portable, remaining in rooms and spaces vacated and turned over to the Contractor by
the Owner for his exclusive use in performance of the work until the work therein or
related thereto is completed and the rooms or spaces are reoccupied by Owner. Furnish
all forms of security and protection necessary to protect the Owner’s property.
Regardless of cause, Contractor shall repair, replace or otherwise acceptably make
good all of the Owner’s property under the Contractor’s care, custody and safeguarding
that is damaged, injured, missing, lost or stolen from time each such room or space is
turned over to the Contractor for the work until re-occupied by Owner, at Contractor’s
expense and as directed by Owner.

G. Protection of Floors: Use care to protect all floor surfaces and coverings from damage.
Equip mobile equipment with pneumatic tires.

1.06 EXISTING CONDITIONS:

The intent of the drawings is to show existing site and building conditions with information
developed from the original construction documents, field surveys and Owner’s records, and to
generally show the amount and types of demolition and removals required to prepare existing
areas for new work. Contractor shall make a detailed survey of existing conditions pertaining to
the work before commencing demolition. Report discrepancies between drawings and actual
conditions to the Architect for instructions and do not perform any removal work where such
discrepancies occur prior to receipt of the Architect’s instructions.

PART 2 — PRODUCTS — Not applicable to this Section.
PART 3 — EXECUTION
3.01 CUTTING AND PATCHING:
Execute cutting, including excavation, fitting and patching of work required to make the several
parts fit properly, to remove and replace defective work, to remove and replace work not
conforming to requirements of the contract documents, and to install specified work in existing
construction.

A. When directed by Architect, uncover work to provide for Architect's observation of

covered work, remove samples of installed materials for testing and remove work to
provide for alteration of existing work.
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3.02

Do not damage work by cutting or altering any part of it.

Do not cut or alter work of separate contractors without written consent of Architect.

If it is necessary to cut work which affects the structural safety of the project, or which

affects the work of a separate contractor, submit written notice to Architect requesting

consent to proceed with cutting. The request shall include the following items:

1. Description of affected work and necessity for cutting it.

2. Effect on other work and on the structural integrity of project.

3. Description of proposed work, including scope of cutting and patching, trades which
will execute the work, products and materials to be used, and refinishing methods

and extent.

4. Alternative methods, if any, to accomplish the work without cutting and patching.

5. Cost estimate, if additional cost is anticipated.
6. Notification of interruption of services, if applicable.

If conditions of work or schedule indicate a change of materials or methods, submit
written commendations to Architect, stating the conditions which affect the change,
recommendations for alternative materials or methods. Provide submittals as specified
for substitutions for all materials and methods proposed to be changed.

Inspect all existing conditions of work, including elements subject to movement or
damage during cutting and patching and during excavation and backfilling.

Provide shoring, bracing and coverings as required to maintain structural integrity to
provide protection of project and surrounding improvements.

After uncovering work, inspect conditions affecting installation of new materials and
products.

Restore work which has been cut or removed, install new products to provide completed
work in accordance with the contract documents.

Refinish patched, new and existing surfaces to match adjacent, undisturbed
construction. Where repainting is necessary, the painting shall be carried to natural
breaks or natural terminations, as approved.

Repair and patch offsite paving, concrete, landscaping and related work where disturbed
by installation of utilities, and where damaged by the work of the contract.

ALTERATIONS AND REPAIRS:

Basic Requirement. Restore and refinish all new and existing construction and
improvements that are cut into, altered, damaged, relocated, reinstalled or left unfinished
by removals to original condition or to match adjoining work and finishes unless
otherwise shown, specified, directed or required. Workmanship and materials shall
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conform to applicable provisions of other Sections. Provide new fasteners, connectors,
adhesives and other accessory materials as required to fully complete approved
reinstallations and restorations. Where restorations and refinishing are defective or are
otherwise not acceptable to Owner, remove all the defective or rejected materials and
provide new acceptable materials and finish at no extra cost to Owner.

B. Itis the Contractor’s responsibility to verify the condition of utilities prior to accomplishing
the work above and below grade. Exploration and sensing devices are required.
Contractor is responsible for all utility coordination (new and existing), depths required
and correct inverts for a complete and operative system.

END OF SECTION
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SECTION 01150

ENVIRONMENTAL PROTECTION

PART 1 - GENERAL

1.01 DESCRIPTION:

All other sections of Division 1 apply to this Section, and the requirements of this Section apply
to all sections where the work involves the protection of the environment. During the progress
of the work, the Contractor shall protect the environment, both on-site and off-site, throughout
and upon completion of the construction project.

A. Related work specified in other sections:

1. Cleaning.
2. Field engineering.

1.02 MITIGATION OF CONSTRUCTION IMPACTS:

A. Requirements: The Contractor’s operations shall comply with all federal, state and local
regulations pertaining to water, air, solid waste and noise pollution.

B. Definitions of Contaminants:

1. Sediment: Soil and other debris that has been eroded and transported by storm or
well production runoff water.

2. Solid Waste: Rubbish, debris, garbage, vegetation and other discarded solid
materials resulting from construction activities.

3. Chemical Waste: Includes petroleum products, bituminous materials, salts, acids,
alkalies, herbicides, pesticides, organic chemicals and inorganic wastes.

4. Sanitary Wastes:
a. Sewage: That which is considered as domestic sanitary sewage.

b. Garbage: Refuse and scraps resulting from preparation, cooking, dispensing
and consumption of food.

C. Contractor is to protect existing water system during construction from contamination.
Water is to be tested as required for purity during construction. It is the Contractor’s
responsibility to provide a testing policy for the full duration of the project.

1.03 PROTECTION OF NATURAL RESOURCES:

A. General: It is intended that the natural resources within the project boundaries and
outside the limits of permanent work performed under this Contract be preserved in their
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existing condition or be restored to an equivalent or improved condition upon completion
of the work. The Contractor shall confine the construction activities to areas defined by
the public roads, easements and work area limits shown on the drawings.

B. Temporary Construction: Remove all signs of temporary construction facilities such as
haul roads, work areas, structures, foundations of temporary structures, stockpiles of
excess or waste materials, or any other vestiges of construction as directed by the
Architect. Level all temporary roads, parking areas and any other areas that have
become compacted or shaped. Any unpaved areas where vehicles are operated shall
receive a suitable surface treatment or shall be periodically wetted down to prevent
construction operations from producing dust damage and nuisance to persons and
property, at no additional cost to the Owner. Keep haul roads clear at all times of any
object which creates an unsafe condition. Promptly remove any contaminants or
construction materials dropped from construction vehicles. Do not drop mud and debris
from construction equipment on public streets. Sweep clean turning areas and
pavement entrances as necessary.

C. Land Resources: Do not remove, cut, deface, injure or destroy trees or shrubs outside
the work area limits. Do not remove deface, injure or destroy trees within the work area
without permission from the Architect. Such improvements shall be removed and
replaced, if required, by the Contractor at his own expense.

1. Protection: Protect trees that are located near the limits of the Contractor’'s work
areas which may possibly be defaced, bruised or injured or otherwise damaged by
the Contractor’s operations. No ropes, cables or guys shall be fastened to or be
attached to any existing nearby trees or shrubs for anchorages. No vehicles or
equipment shall be parked within the extents of the canopy of any tree.

2. Repair or Restoration: Repair or replace any trees or other landscape feature
scarred or damaged by equipment or construction operations as specified below.
The repair and/or restoration plan shall be reviewed and approved by the Architect
prior to its initiation.

D. Water Resources: Contractor shall investigate and comply with all applicable Federal,
state and local regulations concerning the discharge (direct or indirect) of pollutants to
the underground and natural waters. All work under this contract shall be performed in
such a manner that any adverse environmental impacts are reduced to a level that is
acceptable to the Owner and regulatory agencies.

1. Oily substances: At all times, special measures shall be taken to prevent oily or
other hazardous substances from entering the ground, drainage areas or local
bodies of water in such quantities as to affect normal use, aesthetics or produce a
measurable ecological impact on the area.

2. Mosquito Abatement: Construction activities shall be conducted such that ponding of
stagnant water conducive to mosquito breeding habitat will not occur at any time.

E. Dust Control, Air Pollution and Odor Control: Take measures to avoid the creation of
dust, air pollution and odors.
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1.04

1. Unpaved areas where vehicles are operated shall be periodically wetted down or
given an equivalent form of treatment to eliminate dust formation.

2. All volatile liquids, including fuels or solvents, shall be stored in closed containers.
3. No open burning of debris, lumber or other scrap will be permitted.
4. Equipment shall be properly maintained or reduce gaseous pollutant emissions.

NOISE CONTROL:

Perform demolition and construction operations to minimize noise. Perform noise producing
work in less sensitive hours of the day or week as directed by the Architect.

A

1.05

Repetitive, high level impact noise will be permitted only between the hours of 8:00 AM
and 6:00 PM, Monday through Friday. Repetitive impact noise on the property shall not
exceed the following limitations:

Sound level (dB) Duration of impact noise
70 12 minutes per hour
80 3 minutes per hour

Provide equipment, sound-deadening devices and take noise abatement measures that
are necessary to comply with these requirements.

Maximum permissible construction equipment noise levels at 50 feet:

80 dB: Scrapers, stationary pavers, rock drills, pneumatic tools.
75 dB: All other construction equipment.

Whenever work is being performed which exceeds 55 dB noise level, measure the
sound level every 5 days to determine noise exposure to the construction. Use the A
weighing network of a general purpose sound level meter at slow response. Take
measurements not less than six feet in front of building faces. Submit records to
Architect.

CONSTRUCTION STORAGE AREAS:

Storage of construction equipment and materials shall be limited to designated work areas.
Store and service equipment at the designated areas where oil wastes shall be collected. Oily
wastes shall not be allowed to flow on to the ground or to enter surface waters.

1.06

A

DISPOSAL OPERATIONS:

Solid Waste Management: Supply storage containers. Remove daily all debris, such as
spent air filters, oil cartridges, cans, bottles, combustibles and litter. Convey contents
only to a favorably reviewed sanitary landfill. Care shall be taken to prevent papers from
blowing onto adjacent property. Personnel shall be encouraged to use refuse
containers.
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B. Chemical Waste Management: Supply containers to store spent chemicals used during
construction operations. Chemicals shall be disposed of in a favorably reviewed sanitary
landfill.

C. Garbage: Garbage shall be stored in covered containers, picked up daily and disposed
of a favorably reviewed sanitary landfill.

1.07 PRESERVATION OF MONUMENTS AND EXISTING FEATURES:

All monuments, bench marks or property line stakes disturbed by construction operations shall
be promptly re-established by a registered land surveyor or civil engineer.

1.08 SAFETY:

Comply with all rules and regulations of NIOSH, CAL/OSHA and local authorities concerning
jobsite safety.

1.09 EXISTING UTLITIES:

The Contractor shall coordinate construction activities with the government agencies, land
owners and utility companies, and operations shall be planned to allow access to all property
and utility owners.

1.10 PROTECTION OF WORK:

The Contractor shall be responsible for the care of all work until its completion and final
acceptance. Replace damaged or lost material and repair damaged parts of the work at no
additional contract cost.

PART 2 — PRODUCTS - Not applicable to this Section.

PART 3 — EXECUTION — Not applicable to this Section.

END OF SECTION
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SECTION 01200

PROJECT MEETINGS

PART 1 - GENERAL

1.01

DESCRIPTION:

This Section covers the general requirements for the project meetings.

PART 2 — PRODUCTS - Not applicable to this Section.

PART 3 — EXECUTION

3.01

A

3.02

PROJECT MEETINGS:

Attendees: Unless otherwise specified or required by the District, meetings shall be
attended by the District, Architect, Contractor, Contractor's Superintendent and the
Inspector of Record. Subcontractors may attend the meetings when involved in matters
to be discussed or resolved but only when requested by the District, Architect or
Contractor.

Meeting Records: The Architect will record minutes of each meeting and furnish copies
within a reasonable time thereafter to the District, Contractor, Inspector of Record and
other attendees. Unless written objection to contents of the meeting minutes is received
by Architect within 3 days after presentation, it shall be understood and agreed that the
minutes are a true and complete record of the meeting.

Meeting Schedule: Dates, times and locations for various meetings shall be agreed
upon and recorded at pre-construction meeting. Thereafter, changes to the meeting
schedule shall be agreed between the District and the Contractor, with appropriate
written notice to all parties involved.

PRE-CONSTRUCTION MEETING:

General: Before issuance of Notice to Proceed, a pre-construction meeting shall be held
at the location, date and time designated by District. In addition to attendees named
herein, this meeting shall be attended by representatives of the regulatory agencies
having jurisdiction, if required, and such other persons the District may designate.

Agenda: The matters to be discussed or resolved and the instructions and information
to be furnished to or given by the Contractor at the preconstruction conference include:

Schedule of progress meetings.

Progress schedule and schedule of values submitted by Contractor.

Communication procedures between the parties.

Names and titles of all persons authorized by Contractor to represent and execute
documents for Contractor, with samples of all authorized signatures.

pPONM~
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o

The names, addresses and telephone numbers of all those authorized to act for the

Contractor in emergencies.

Construction permit requirements, procedures and posting.

Public notice of starting Work.

Forms and procedures for Contractor’s submittals.

Change Order forms and procedures.

0. Payment application forms and procedures and revised progress schedule reports to

accompany the applications.

11. Contractor’s designation of his organization’s accident prevention member and his
qualifications if other than the Superintendent.

12. Contractor’s provisions for barricades, traffic control, utilities, sanitary facilities and
other temporary facilities and controls.

13. Consultants and professionals employed by District and their duties.

14. Construction surveyor and initiation of surveying services.

15. Testing Laboratory or Agency and testing procedures.

16. Procedures for payroll and labor cost reporting by the Contractor.

17. Procedures to ensure nondiscrimination in employment.

18. Warranties and guarantees.

19. Long lead item status.

20. Other administrative and general matters as needed.

S©ONO®

3.03 CONSTRUCTION PROGRESS MEETINGS:

Progress meetings shall be held according to the agreed schedule. All matters bearing on
progress and performance of the Work since preceding progress meeting shall be discussed
and resolved including, without limitation, any previously unresolved matters, deficiencies in the
work or methods being employed for the work and problems, difficulties or delays which may be
encountered.

3.04 PROGRESS MEETINGS:

Conduct progress meetings at the project site at regularly scheduled intervals. Notify the
District and Architect of scheduled meeting dates. Coordinate dates of meetings with
preparation of the payment request.

A. Attendees: In addition to representatives of the District and Architect each
subcontractor, supplier or other entity concerned with current progress or involved in
planning, coordination or performance of future activities shall be represented at these
meetings by personnel familiar with the project and authorized to conclude matters
relating to progress.

B. Agenda: Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to the current status of the project.

C. Contractor's Construction Schedule:  Review progress since the last meeting.
Determine where each activity is in relation to the Contractor’s construction schedule,
whether on time or ahead or behind schedule. Determine how construction behind
schedule will be expedited; secure commitments from parties involved to do so. Discuss
whether schedule revisions are required to ensure that current and subsequent activities
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3.05

will be completed within the contract time. Provide a 2 week “look ahead” schedule at
each construction progress meeting.

Review the present and future needs of each entity present, including such items as
interface requirements, time, sequences, deliveries, off-site fabrication problems,
access, site utilization, temporary facilities and services, hours of work, hazards and
risks, housekeeping, quality and work standards, change orders, documentation of
information for payment requests.

Reporting: No later than 5 days after each progress meeting date, distribute copies of
minutes of the meeting to each party present and to other parties who should have been
present. Include a brief summary of progress since the previous meeting and report.

Schedule Updating: Revise the construction schedule after each progress meeting
where revisions to the schedule have been made or recognized. Issue the revised
schedule concurrently with the report of each meeting.

SPECIAL MEETINGS:

After notice to other parties, special meetings may be called by the District, Architect or
Contractor. Special meetings shall be held where and when designated by the District. Other
special meetings, such as the pre-roofing conference, shall be conducted as specified in the
various sections of the specifications.

3.06

POST-CONSTRUCTION MEETING:

This meeting shall be held prior to the final inspection of the work to discuss and resolve all
unsettled matters. Bonds and insurance to remain in force and the other documents required to
be submitted by the Contractor will be reviewed and any deficiencies determined. Schedule
and procedures for the final inspection and for final correction of defects and deficiencies shall
be agreed.

END OF SECTION
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